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Pro jec t  Data 
OriSiniil l y  Budgeted: $739 , 100.00 

City Council Budgeted Fund: Hutchins S t r e e t  Square 

City Manager Final Project  Cost: $784,613.59 
Capital  Account 

Overrun Fund: H u t c h i n s  S t r e e t  Square 
NG DATE: March 2 ,  1988 Capital  Account 

F I L E  YO. 

AGENDA TITI  E: Accept Improvements Under Hutchins St ree t  Square Fine Arts 
Complex Contract  

RECOMMENDED ACTION: That the Ci ty  Council accept the improvements f o r  the 
"Hutchins Street  Square Fine Arts Complex", and d i r e c t  the Publ ic  Works 
Director  t o  f i l e  a Notice of Completion w i t h  the County Recorder 's  o f f i c e .  

BACKGROUND INFORMATION: The c o n t r a c t  was awarded " 0  Roek Construction o f  
Stockton on November 5, 1986 i n  the amount of $759,100. The c o n t r a c t  has 
been completed i n  s u b s t a n t i a l  conformance w i t h  th: o lans  and s p e c i f i c a t i o n s  
approved by the City Council. 

The c o n t r a c t  completion d a t e ,  including approved ex tens ions ,  was Augus t  4 ,  
1987 and the Ci ty  took occupancy on Augtist 2 1 ,  1987. 
l iqu ida ted  damages a r e  be ing  assessed.  Total completion of a l l  "punch l i s t "  
items took place  the week of February 22, 1988. The f i n a l  c o n t r a c t  p r i c e  was 
$763,502.12. 
c o n t r a c t  p r i c e  is  mainly due t o  d i f f e r e n c e s  caused by unknown condi t ions  i n  
the exi s t i  n b u i  1 ding. 

Seventeen days of 

The d i f fe rence  between the c o n t r a c t  amount and the f i n a l  

A /  

sld ack L .  Ronsko 
( Publih Works Director  

W E R l m a  

cc: Community Center Director  
Purchasing O f f i c e r  
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